# Gantt chart: FaceAttend EDU

Jonattan Steven Rizo Solano

Diego Andrés Gutiérrez Núñez

Juan David Arboleda Perdomo

Centro de la Industria, la Empresa y los Servicios, Servicio Nacional de Aprendizaje

Technologist in Software Analysis and Development, Cohort 3145556

José de Jesús Motta Vargas

November 4, 2026

## Gantt chart: FaceAttend EDU

Source: `Copia_de_Copia_de_Diagrama_de_Gantt.xlsx`, sheet **Gantt**. The schedule spans 7 months (January–July 2026), with 4 weeks per month (28 weeks total). The Excel bars (colored cells) were converted to start/end columns.

## Budget Executive Summary

**Table 1**

*Budget Executive Summary*

| Item | Amount (COP) |
|---|---|
| Hardware | $7,875,426 |
| Software | — |
| Human Resources | — |
| Total: | — |

## Activities by Competence (RAP)

Timeline legend: ▮ = active week, · = inactive week; groups of 4 characters correspond to Jan | Feb | Mar | Apr | May | Jun | Jul.

**Table 2**

*Activities by Competence (RAP)*

| # | Area (competence) | Activity (RAP) | Start | End | Weeks | Timeline |
|---|---|---|---|---|---|---|
| 1 | Software requirements specification | Characterize the organization's processes according to the software to be built. | January S1 | January S2 | 2 | ▮▮·· ···· ···· ···· ···· ···· ···· |
| 2 | Software requirements specification | Collect information about the software to be built according to client needs. | January S3 | January S4 | 2 | ··▮▮ ···· ···· ···· ···· ···· ···· |
| 3 | Software requirements specification | Establish software requirements according to collected information. | January S4 | February S1 | 2 | ···▮ ▮··· ···· ···· ···· ···· ···· |
| 4 | Software requirements specification | Validate requirements report according to client needs. | February S1 | February S1 | 1 | ···· ▮··· ···· ···· ···· ···· ···· |
| 5 | Software requirements specification | Requirements specification report. | February S1 | February S1 | 1 | ···· ▮··· ···· ···· ···· ···· ···· |
| 6 | Analysis of software requirements specification. | Plan analysis activities according to selected methodology. | February S1 | February S2 | 2 | ···· ▮▮·· ···· ···· ···· ···· ···· |
| 7 | Analysis of software requirements specification. | Model software functions according to requirements report. | February S2 | February S3 | 2 | ···· ·▮▮· ···· ···· ···· ···· ···· |

| # | Area (competence) | Activity (RAP) | Start | End | Weeks | Timeline |
|---|---|---|---|---|---|---|
| 8 | Analysis of software requirements specification. | Verify models created in the analysis phase according to requirements report. | February S4 | February S4 | 1 | |
| 9 | Analysis of software requirements specification. | Develop logical processes through algorithm implementation. | February S4 | March S1 | 2 | |
| 10 | Analysis of software requirements specification. | Software analysis documentation (dynamic software views). | March S1 | March S2 | 2 | |
| 11 | Technical proposal elaboration | Define technical specifications according to software solution characteristics. | March S2 | March S2 | 1 | |
| 12 | Technical proposal elaboration | Prepare software technical proposal according to defined technical specifications | March S2 | March S3 | 2 | |
| 13 | Technical proposal elaboration | Validate technical proposal conditions according to stakeholder interests. | March S3 | March S3 | 1 | |
| 14 | Technical proposal elaboration | Software technical proposal documentation | March S4 | March S4 | 1 | |
| 15 | Software artifact modeling | Structure the software data model according to analysis specifications. | March S4 | March S4 | 1 | |
| 16 | Software artifact modeling | Develop software design artifacts following selected methodology practices. | March S4 | April S2 | 3 | |
| 17 | Software artifact modeling | Verify deliverables of the software design phase according to analysis report. | April S1 | April S3 | 3 | |
| 18 | Software artifact modeling | Code artifacts (desktop, web, mobile application) | April S2 | April S3 | 2 | |
| 19 | Software construction | Build the database from the data model. | April S3 | April S3 | 1 | |
| 20 | Software construction | Create front-end components according to design. | April S3 | April S4 | 2 | |
| 21 | Software construction | Plan software construction activities according to established design. | April S4 | April S4 | 1 | |
| 22 | Software construction | Code the software according to established design. | April S4 | June S4 | 9 | |
| 23 | Software construction | Perform software testing to verify functionality. | June S3 | June S4 | 2 | |
| 24 | Software construction | 1. Software design documentation (graphical interfaces, architectural model, design patterns, data model). 2. Testing documentation. | June S4 | July S1 | 2 | |
| 25 | Software implementation. | Plan software implementation activities according to IT solution conditions. | July S1 | July S1 | 1 | |
| 26 | Software implementation. | Deploy software according to established architecture and policies. | July S1 | July S2 | 2 | |
| 27 | Software implementation. | Document software implementation process following quality standards. | July S1 | July S2 | 2 | |

| # | Area (competence) | Activity (RAP) | Start | End | Weeks | Timeline |
|---|---|---|---|---|---|---|
| 28 | Software implementation. | Implement software according to established service levels with the client. | July S3 | July S4 | 2 |  |
| 29 | Software implementation. | 1. Software implementation procedure. 2. Technical, installation, and end-user manuals. | July S3 | July S4 | 2 |  |
| 30 | Adoption of best practices in software development process. | Incorporate software quality assurance activities according to industry standards. | January S1 | July S4 | 28 (entire project, continuous) |  |
| 31 | Adoption of best practices in software development process. | Verify software quality according to practices associated with development processes. | January S1 | July S4 | 28 (entire project, continuous) |  |
| 32 | Adoption of best practices in software development process. | Perform software quality improvement activities based on verification results. | January S1 | July S4 | 28 (entire project, continuous) |  |
| 33 | Adoption of best practices in software development process. | Documentation of corrective, preventive, and software improvement actions. | January S1 | July S4 | 28 (entire project, continuous) |  |