Gantt chart: FaceAttend EDU

Jonattan Steven Rizo Solano

Diego Andrés Gutiérrez Núñez

Juan David Arboleda Perdomo

Centro de la Industria, la Empresa y los Servicios, Servicio Nacional de Aprendizaje

Technologist in Software Analysis and Development, Cohort 3145556

Karol Daniela Correa

November 8, 2026

Gantt chart: FaceAttend EDU

Budget Executive Summary

Table 1

Budget Executive Summary

Item	Amount (COP)
Hardware	$7,875,426
Software	—
Human Resources	—
Total:	—

Source. Own elaboration.

Activities by Competence (RAP)











Timeline legend: ▉ = active week, · = inactive week; groups of 4 characters correspond to Jan | Feb | Mar | Apr | May | Jun | Jul.









Table 2

Activities by Competence (RAP)

#	Area (competence)	Activity (RAP)	Start	End	Weeks	Timeline
1	Software requirements specification	Characterize the organization's processes according to the software to be built.	January S1	January S2	2	▉▉·· ···· ···· ···· ···· ····
2	Software requirements specification	Collect information about the software to be built according to client needs.	January S3	January S4	2	··▉▉ ···· ···· ···· ···· ····
3	Software requirements specification	Establish software requirements according to collected information.	January S4	February S1	2	···▉ ▉··· ···· ···· ···· ····
4	Software requirements specification	Validate requirements report according to client needs.	February S1	February S1	1	···· ▉··· ···· ···· ···· ····

#	Area (competence)	Activity (RAP)	Start	End	Weeks	Timeline
5	Software requirements specification	Requirements specification report.	February S1	February S1	1	
6	Analysis of software requirements specification.	Plan analysis activities according to selected methodology.	February S1	February S2	2	
7	Analysis of software requirements specification.	Model software functions according to requirements report.	February S2	February S3	2	
8	Analysis of software requirements specification.	Verify models created in the analysis phase according to requirements report.	February S4	February S4	1	
9	Analysis of software requirements specification.	Develop logical processes through algorithm implementation.	February S4	March S1	2	
10	Analysis of software requirements specification.	Software analysis documentation (dynamic software views).	March S1	March S2	2	
11	Technical proposal elaboration	Define technical specifications according to software solution characteristics.	March S2	March S2	1	
12	Technical proposal elaboration	Prepare software technical proposal according to defined technical specifications	March S2	March S3	2	
13	Technical proposal elaboration	Validate technical proposal conditions according to stakeholder interests.	March S3	March S3	1	
14	Technical proposal elaboration	Software technical proposal documentation	March S4	March S4	1	
15	Software artifact modeling	Structure the software data model according to analysis specifications.	March S4	March S4	1	

#	Area (competence)	Activity (RAP)	Start	End	Weeks	Timeline
16	Software artifact modeling	Develop software design artifacts following selected methodology practices.	March S4	April S2	3	
17	Software artifact modeling	Verify deliverables of the software design phase according to analysis report.	April S1	April S3	3	
18	Software artifact modeling	Code artifacts (desktop, web, mobile application)	April S2	April S3	2	
19	Software construction	Build the database from the data model.	April S3	April S3	1	
20	Software construction	Create front-end components according to design.	April S3	April S4	2	
21	Software construction	Plan software construction activities according to established design.	April S4	April S4	1	
22	Software construction	Code the software according to established design.	April S4	June S4	9	
23	Software construction	Perform software testing to verify functionality.	June S3	June S4	2	
24	Software construction	1. Software design documentation (graphical interfaces, architectural model, design patterns, data model). 2. Testing documentation.	June S4	July S1	2	
25	Software implementation.	Plan software implementation activities according to IT solution conditions.	July S1	July S1	1	

#	Area (competence)	Activity (RAP)	Start	End	Weeks	Timeline
26	Software implementation.	Deploy software according to established architecture and policies.	July S1	July S2	2	
27	Software implementation.	Document software implementation process following quality standards.	July S1	July S2	2	
28	Software implementation.	Implement software according to established service levels with the client.	July S3	July S4	2	
29	Software implementation.	1. Software implementation procedure. 2. Technical, installation, and end-user manuals.	July S3	July S4	2	
30	Adoption of best practices in software development process.	Incorporate software quality assurance activities according to industry standards.	January S1	July S4	28 (entire project, continuous)	
31	Adoption of best practices in software development process.	Verify software quality according to practices associated with development processes.	January S1	July S4	28 (entire project, continuous)	
32	Adoption of best practices in software development process.	Perform software quality improvement activities based on verification results.	January S1	July S4	28 (entire project, continuous)	
33	Adoption of best practices in software development process.	Documentation of corrective, preventive, and software improvement actions.	January S1	July S4	28 (entire project, continuous)	

Source. Own elaboration.